Rpt-ID: RCPESPRJ

User: vepps

Contract ID:

B14453-12-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0017

Date:

Pay Period:

12/03/2014

Page 1 of 5

10/03/2014
to 11/20/2014

Contract Location: Time Allowed: Days
SR 204 BEGINNING AT FORT ARGYLE RD (CR 803) AND EXT Elapsed Calender Days: Days
Percent Time: 100.00
District: 5 Area: 05
Contractor:

MCLENDON ENTERPRISES, INC. Date Let: 12/14/2012

2365 AIMWELL RD. Date Awarded: 00/00/0000
Date Contract Executed: 01/24/2013
Date Notice to Proceed: 01/31/2013

VIDALIA GA 30474-9064 Date Work Began: 03/19/2013

Phone: Date Time Stopped: 04/25/2014

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 04/25/2014

Surety Co: HARTFORD FIRE INSURANCE COMPANY

Current Contract Amount $2,084,680.43 Counties:

Original Contract Amount $1,904,330.50 Chatham

Funds Available $226,928.23

Percent Complete 89.11%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0007190 $2,084,680.43 $1,904,330.50 $226,928.23 89.11% $6,334.11

Chief Engineer



Rpt-ID: RCPESPRJ

User: vepps

Contract ID: B14453-12-000-0

Georgia
Department of Transportation
Estimate Summary By Project

Estimate Number: 0017

Pay Period:

Date: 12/03/2014

Page 2 of 5

10/03/2014
to 11/20/2014

Project Number:

Federal State Project Number:

0007190

SR204 FM CR803/FT ARGYLE RD TO CR770/0OLD R

CSSTP-0007-00(190)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$1,671,977.01
$185,775.19
$1,857,752.20

$1,857,752.20

$1,857,752.20

Prev to Date
$1,669,610.81

$185,512.28

$1,855,123.09

$0.00 $0.00
$1,855,123.09

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 ($3,705.00)

$1,851,418.09

Total Payable:

This Estimate

$2,366.20
$262.91
$2,629.11
$0.00
$2,629.11
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$3,705.00

$6,334.11



Rpt-ID: RCPESPRJ Georgia
User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14453-12-000-0 Estimate Number: 0017

Date: 12/03/2014
Page 3 of 5

Pay Period: 10/03/2014
to 11/20/2014

Project Number 0007190

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0030 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 1,880.000 2,083.090
L & H LIME 75.850 .000
2,083.090 $.00 $158,002.38
0040 413-1000 BITUM TACK COAT GL 1,850.000 3,175.000
2.800 .000
3,175.000 $.00 $8,890.00
0049 441-0301 CONC SPILLWAY, TP 1 EA 2.000 5.000
2178.720 .000
5.000 $.00 $10,893.60
0065 500-3800 CLASS A CONCRETE, INCL REINF STEEL CcY 15.000 15.677
751.070 .000
15.677 $.00 $11,774.52
0085 550-2150 SIDE DRAIN PIPE, 15IN, H 1-10 LF 44.000 52.000
20.270 .000
52.000 $.00 $1,054.04
0135 641-1200 GUARDRAIL, TP W LF 800.000 811.600
17.850 .000
811.600 $.00 $14,487.06
Category Amount: $0.00 $205,101.60
Category Number: 0020 PERMANENT EROSION CONTORL
0179 716-2000 EROSION CONTROL MATS, SLOPES SY 8,507.000 15,313.436
1.360 .000
15,313.436 $.00 $20,826.27
Category Amount: $0.00 $20,826.27
Category Number: (0030 TEMPORARY EROSION CONTROL
0240 167-1500 WATER QUALITY INSPECTIONS MO 12.000 14.000
1679.840 .000
14.000 $.00 $23,517.76



Rpt-ID: RCPESPRJ

Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14453-12-000-0 Estimate Number: 0017

Date: 12/03/2014

Page 4 of 5

Pay Period: 10/03/2014
to 11/20/2014

Project Number 0007190

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 TEMPORARY EROSION CONTROL
0250 171-0030 TEMPORARY SILT FENCE, TYPE C LF 9,130.000 9,620.000
2.400 .000
9,620.000 $.00 $23,088.00
Category Amount: $0.00 $46,605.76
Category Number: 0040 SIGNING AND MARKING
0280 636-1033 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, " SF 177.200 177.205
16.800 .000
177.205 $.00 $2,977.04
0310 653-1501 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, Wt LF 9,650.000 6,835.000
0.330 2,815.000
9,650.000 $928.95 $3,184.50
0315 653-1502 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YE LF 6,650.000 1,268.000
0.330 5,152.000
6,420.000 $1,700.16 $2,118.60
0330 653-6004 THERMOPLASTIC TRAF STRIPING, WHITE SY 244.000 251.989
2.990 .000
251.989 $.00 $753.45
Category Amount: $2,629.11 $9,033.59
Category Number: 0010 ROADWAY
0350 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 1,775.000 4,170.480
82.470 .000
4,170.480 $.00 $343,939.49
Category Amount: $0.00 $343,939.49
Category Number: 0020 PERMANENT EROSION CONTORL
0390 576-1010 SLOPE DRAIN PIPE, 10 IN LF 45.000 105.000
36.370 .000
105.000 $.00 $3,818.85
Category Amount: $0.00 $3,818.85



Rpt-ID: RCPESPRJ Georgia
User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14453-12-000-0 Estimate Number: 0017

Date: 12/03/2014
Page 5 of 5

Pay Period: 10/03/2014
to 11/20/2014

Project Number 0007190

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0395 500-3200 CLASS B CONCRETE CcYy .501 1.169
1043.080 .000
1.169 $.00 $1,219.36
Category Amount: $0.00 $1,219.36
Category Number: 0020 PERMANENT EROSION CONTORL
0400 441-0302 CONC SPILLWAY, TP 2 EA 1.000 2.000
2164.950 .000
2.000 $.00 $4,329.90
Category Amount: $0.00 $4,329.90

Project Total Amount:

$2,629.11

$1,857,752.20



